SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:15PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 087 . y 280 . 15-Jun-2010  Tuesday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 08:30 pm Break: 00:30 Over Time:  05:00

Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site at 7:00 AM. Crews had to work on splice 3 bottom weld , work on splice
4 North wall , & work on splice 5 South wall .

[]

Jian had to work on splice 4 between 4 E - 5 E North wall ( Wall F ( he had to grind the weld &
preparetobe M Ted & U T ed . Jian had to prepare his tools & equipment. He started at 7:20 AM. He was
done grinding at 9:30 AM.

After that , Jian had to work on the South wall ( Wall B ) between 5 E - 6 E . Jian had to mobilize his
tools & equipment , reroute the power & gas lines , clean & grind the back of the back bar & the edge of
the plates , work on the platform & the containment tarp , calibrate the welding machine , heat the lower
corner & weld the end plate . He was done at 3:00 PM.

Jian could not start the root pass . The power went off few times between 1:45 PM. & 4:30 PM. He
could not maintain the heat . He was done at 5:00 PM. Tony , Mike , & Jojo were on the site .

Mitch & Frederick had to work on splice 3 bottom weld between 3 E- 4 E . Crews had to work on the
Bug - O machine , heating system units , containment tarp set ups , touch ups, & weld the North corner .

Crews started at 7:15 AM. They were done at 11:00 PM. The Bug - O tractor was not working
properly . Crews had to disassemble it & sent it to the shop to be fixed . They got it back at 12:40 PM.
Crews had to assemble the Bug - O machine , but the wire feeder did not work . Crews had to replace it .
Crews were done at 3:30 PM.

Crews could not work on the root pass . The back of the weld has deep & wide areas . Crews had to
work on the fill ups , & touch ups to the end of the shift . Jim , Mike , & Jojo were on the site

No structural welding was performed today on the bottom weld in splice 5 neither on the South wall
in splice 3 . Crews had to work on preparations , & touch ups . All welding crews left at 5:20 PM.

After hours | had to work on Hinge K Pipe Beam mobilization from Treasure Island to the site on
W - 2 . The truck left Treasure Island parking lot at 6:55 PM. It was on Macalla Road. at 7:05 PM. It was
on the site at W - 2 at 8:05 PM. The release tag was picked up & sent to Burma office .
04-0120F4 Bid Item: 056 E-L03-ALB.056 E Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 087  Date: 15-Jun-2010  Tuesday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM FREDERICK KADDU 8.00 2.00 0.00 10.00 D
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
800 000 000  0.00 ]
04-0120F4 Bid ltem: 056 E-LO5-ALB.056 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-LO5-WEL.056 E Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM XIAO JIAN WAN 3.00 0.00 0.00 3.00 []
04-0120F4 Bid ltem: 056 E-LO6-WEL.056 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM XIAO JIAN WAN 5.00 2.00 0.00 7.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002083 WELDING MACHINE, MILLER 250 AMP No
0.00 0.00 0.00 0.00 []
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